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RHIC Planning Working Group
Delegates:
1. Experiments: 2-4 delegates (per spokesperson) covering
a. Physics
b. Upgrades/R&D
c. Operations
d. Spin issues
2. Machine: 2-4 delegates (per Thomas Roser) covering

a. HI

b. Spin

c. EBIS

d. e-cooling
e. eRHIC

3. Theory: 2 delegates
a. HI (Kharzeev?)
b. Spin (Vogelsang?)
4. Other: 1-2 others (per Ludlam/Kirk) to balance the group after other delegates are
picked
Customers/observers — Kirk, Lowenstein, Aronson, Ludlam, [Paul, Chaudhari]

Time line:
August |

| |
| |Holidays

WG mtg #1 January
|IBUPs due | Draft Plan due

September |
WG mtg #2 QM 04 Jan. 11-17, 2004

|

WG mtg #3 IDOE Review of Plan
|[PAC mtg |
October

WG mtg #4

|

| WG mtg #5

|DSPs due

November

|

|Retreat

|Run 4 start

|

December

|[WG mtg #6
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